







Last Update:
May 11, 2011

Tasks	Photodiode work				LO Signals		DemodBoards				CDS		Target Completion Date (priority)
	PD Changed	PD Freq Adjust	Transimpedance and TF Measured	Dark and Shot Noise Measured	LO Signal Generated	LO Phase noise measured	Demod Board LPF change	Replacement of 90 deg splitter	Phase angle study	Installation	Cable in place	Signal Acquired in CDS	
REFL11	Green	Green	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Orange	Blue	Blue	Blue	ASAP
REFL33	Red	Red	Red	Red	Yellow	Yellow	Yellow	Yellow	Orange	Red	Yellow	Red	(\$)
REFL55	Green	Green	Yellow	Green	Yellow	Yellow	Yellow	Yellow	Orange	Blue	Blue	Blue	ASAP
REFL165	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Orange	Red	Yellow	Red	(\$)
POX11	Orange	Orange	Orange	Orange	Yellow	Yellow	Yellow	Yellow	Orange	Red	Red	Red	(\$)
POY11	Blue	Blue	Blue	Blue	Yellow	Yellow	Yellow	Yellow	Red	Red	Yellow	Red	ASAP
POY(22+110)	Red	Red	Red	Red	Yellow	Yellow	Yellow	Yellow	Red	Red	Yellow	Red	(\$)
POY22	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Red	Red	Yellow	Red	(\$)
POY110	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Red	Red	Yellow	Red	(\$)
AS55	Blue	Blue	Blue	Blue	Yellow	Yellow	Yellow	Yellow	Blue	Blue	Blue	Blue	ASAP
AS11	Green	Green	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Orange	Red	Yellow	Red	ASAP
AS165	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Yellow	Orange	Red	Red	Red	(%)
POP11	Red	Red	Red	Red	Yellow	Yellow	Yellow	Yellow	Orange	Red	Yellow	Red	(%)
POY55	Red	Red	Red	Red	Yellow	Yellow	Yellow	Yellow	Orange	Red	Yellow	Red	ASAP
POY165	Red	Red	Red	Red	Yellow	Yellow	Yellow	Yellow	Orange	Red	Yellow	Red	PD? (0)
AS33	Red	Red	Red	Red	Yellow	Yellow	Yellow	Yellow	Orange	Red	Yellow	Red	PD? (0)

Status

-  Not started
-  Working on it
-  Hardware done, testing in progress
-  Test reports ready, awaiting evaluation
-  Completed

Priority

-  DRMI
-  (\$)
-  (%) Useful
-  (0) Mostly not necessary