

Component	Number	Work Pending	Order pending	Temporary solution	Set	Go
New table	1					Ready
Plastic box	1			Needs a day's work from Steve		
NPRO	1				ABSL laser	
Optical post (1" optics)	20					Ready (on Mar 21)
Optical posts (2" optics)	5					Ready (on Mar 21)
Wave plate mounts	4					Ready (using old ones)
Faraday mount (IO-5-1064-HP)	1			Working on CAD (can use old ones temporarily)		
Faraday mount (IO-10-532-LP)	1			Working on CAD (can use old ones temporarily)		
Mirror mounts (1" optics)	12			Order placed		
1" mirrors	12					Ready (using old ones)
Mirror mounts (2" optics)	3			Use old ones until decision is made on new ones		
2" mirrors	2					Ready (Laseroptik mirrors)
Mode matching lens	2				Use from lens kit	
Collimating lenses	8				Use from lens kit	
Lens mounts	7					Ready (using old ones)
2" PZT mounts	2	Working on CAD				
Harmonic separator	2					Ready (using old ones)
Oplev set up (Laser+QPD)	1					Ready (using old ones)
RFPD	2					Ready (using old ones)
Beam splitters (2")	2		Order not placed (needs some work on the detectors / camera power budget)			
Cylindrical lens	2			Order placed		
Cylindrical lens mounts	2			Order placed		
Base plates	35					Ready